State Contracting & Engineering Corporation

TWO WEEK LOOK AHEAD SCHEDULE

FP No: Work Period: 1  No Work Scheduled
Contract No: From: __ 11/9/2015 To:__ 11/22/2015 I v ork Scheduled
Project: LBTS BASIN DRIVE Weekend or Holiday
Description Location Contr. | Sub Mon Tue Wed | Thur Fri Sat Sun Mon Tue Wed | Thur Fri Sat Sun
From To (Y/N) | (Y/N) § 9-Nov | 10-Nov|11-Nov|12-Nov| 13-Nov| 14-Nov| 15-Nov| 16-Nov| 17-Nov | 18-Nov| 19-Nov| 20-Nov | 21-Nov| 22-Nov

1 SEAGRAPE TO E TRADEWINDS

2 MAINTENANCE OF TRAFFIC

3 STORM DRAIN CONSTRUCTION

4 PAVEMENT CONSTRUCTION

5 CONCRETE SIDEWALK

6

7

8 E TRADEWINDS TO W TRADEWINDS

9 MAINTENANCE OF TRAFFIC

10 STORM DRAIN CONSTRUCTION

11 PAVEMENT CONSTRUCTION

12 CONCRETE SIDEWALK

13

14

15 E TRADEWINDS BASIN DR TO COMM

16 MAINTENANCE OF TRAFFIC

17 STORM DRAIN CONSTRUCTION

18

19

20

21

22

23

24

25

26

27

28

34

35

36

37

38

T

Timothy M. Smith, Project Manager




